
1/7/03 P-3B 5-Year Plan

NASA P-3B Science Platform Projections
P-3B Dated: JAN 06, 2003

Contact
Flight Programs Instruments Location Discipline

Start End Manager

FY 2003
AMSR-E/CLPX/Snow Proc PSR/AESMIR 2-Dec-02 8-Apr-03 Japan, AK, CO, WA Entin/King
Arctic Ice Mapping (AIM)/ICESat ATM, CARDS, Snow Acc Rdr 16-Apr-03 16-Jun-03 Svalbard Abdalati/King
SMEX-03 PSR, ESTARS, AESMIR 16-Jun-03 23-Jul-03 Oklahoma/Georgia King
Antarctic Sea Ice AESMIR, Radiometers, ATM 2-Aug-03 21-Sep-03 Chile King
Soil Moisture Experiment AESMIR, Radiometers, ATM 31-Aug-03 9-Sep-03 Brazil Entin

Maintenance & Upgrades
Annual Phase & 90-day Inspections 2-Nov-02 22-Nov-02 WFF Bradfield

FY 2004
Arctic Ice Mapping (AIM)/ICESat ATM, CARDS, Snow Acc Rdr 16-Apr-04 16-Jun-04 Svalbard Abdalati/King
INTEX-EAST (+DC-8) GTE Configuration 01-Jun-04 31-Aug-04 East Coast Gleason
SOIL MOISTURE 2DSTAR, AESMIR, or PSR, GPS 01-Jun-04 31-Aug-04 Entin
Carbon Dioxide Measurements 1-Sep-04 30-Sep-04 Gleason
Antarctic Sea Ice (back-up for FY03) 01-Sep-04 31-Oct-04 Chile King

Maintenance & Upgrades
Annual Phase & 90-day Inspections 2-Nov-03 22-Nov-03 WFF Bradfield

FY 2005
Antarctic Sea Ice (continued) 01-Sep-04 31-Oct-04 Chile King
North American Carbon-1 (+DC-8 & Citation) 2-Nov-04 1-Dec-04 Wickland
North American Carbon-2 (+DC-8 & Citation) 2-Jan-05 1-Feb-05 Wickland
Arctic Sea Ice/CLPX/Snow Proc PSR, Radiometers, ATM 16-Feb-05 31-Mar-05 Alaska King
Arctic Ice Mapping (AIM)/ICESat ATM, CARDS, Snow Acc Rdr 16-Apr-05 16-Jun-05 Svalbard Abdalati/King
North American Carbon-3 (+DC-8 & Citation) 2-Apr-05 1-Aug-05 Wickland
SMEX-05 PSR-c, 2d-ESTAR, AESMIR 16-Jun-05 31-Jul-05 CONUS King

Maintenance & Upgrades
Annual Phase & 90-day Inspections 2-Nov-04 22-Nov-04 WFF Bradfield

FY 2006
INTEX-WEST (+DC-8) GTE Configuration 01-Feb-06 07-Jun-06 West Coast Gleason
Arctic Ice Mapping (AIM)/ICESat ATM, CARDS, Snow Acc Rdr 16-Apr-06 16-Jun-06 Svalbard Abdalati/King

Maintenance & Upgrades
Program Depot Maintenance 2-Dec-05 1-Apr-06 WFF Bradfield

FY 2007

Maintenance & Upgrades
Annual Phase & 90-day Inspections 2-Nov-07 22-Nov-07 WFF Bradfield
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